

Attachment I

CONNECTIONS Supplemental Equipment Installation Timetable

<u>Calendar Day</u>	<u>Event</u>	<u>Responsible Organization</u>
0	Submit Request	Local District (LDSS)/ Voluntary Agency (VA)
0	Complete Preliminary Assessment	Command Center
5	Forward Request for Analysis	Command Center
10	Schedule Site Survey	Command Center
10	Notify LDSS/VA of Survey Date	Command Center
15	Complete Internal Analysis	Network, LAN Admin Group
25	Complete Site Survey	NYSDSS, IBM, LDSS, VA
25	Initiate Site Preparation	LDSS, VA
35	Receive Site Survey Documentation in the Command Center	NYSDSS, IBM
35	Review Site Survey Documentation	Command Center
38	Order Frame Relay Circuit	Network Services
38	Order DSU/Router	Network Services
40	Order Equipment	Command Center
40	Create TS01Bs	EIS
69	Complete Site Preparation	LDSS, VA
69	Begin LAN Wire Pulls	IBM
75	Complete LAN Wire Pulls	IBM
75	Set Firm On-line Date	Command Center
80	Install Communications Services	Network Services
83	Deliver Equipment	IBM
87	Install DSU/Routers	Network Services
89	Begin Equipment Installation	NYSDSS, IBM
96	Complete Equipment Installation	NYSDSS ,IBM
97	Certify Site as Production Ready	Command Center